

CONTRACT CHANGE ORDER

Project: Meridian Data Centre Campus, Phase 1 | Navi Mumbai, India

Change Order No: CO-003-R0

Date: June 20, 2026

Title: UPS Efficiency & CRAH Design Water Temp Modification

EPC Lead: S. Kumar

1. Description of Change

This Change Order is issued to adjust the contract commercial basis in accordance with Addendum No. 3, which increased the static UPS efficiency requirement to 96.5% and revised the entering chilled water temperature to 11°C. This changes the pricing and procurement structure of the active POs.

2. Cost and Schedule Impact

Item	Original Cost (INR)	Variation Cost (INR)	New Cost (INR)	Schedule Impact
VoltEdge UPS Re-procurement	₹10.00 Crore	₹1.50 Crore	₹11.50 Crore	0 Days (No delay)
CryoCore CRAH Engineering Re-sizing	₹1.40 Crore	₹0.20 Crore	₹1.60 Crore	0 Days (No delay)

3. Approvals

All other terms of the original EPC agreement remain unchanged. Work on these variations is authorized to proceed immediately.